CHANGE ORDER

Additional study lighting

CO-001 **AWAITING APPROVAL**

PROJECT	HOMEOWNER	ISSUED
1234 Shady Tree Lane, Dallas, Texas	Sample Homeowner	October 29, 2026

REQUESTED SCOPE

Add four recessed LED fixtures and two dimmable wall sconces in the study to improve task and ambient lighting.

COST BREAKDOWN	AMOUNT
Lighting fixtures and dimmer controls	$560.00
Electrical rough-in, wiring, and installation	$690.00
Drywall patching and paint touch-up	$300.00
Project coordination and labor	$300.00

PROPOSED CHANGE TO CONTRACT **$1,850.00**

SCHEDULE IMPACT No change to the current completion schedule.

HOMEOWNER DECISION

Decision requested by November 6, 2026

[ ] Approve [ ] Decline

Homeowner signature: _____ Date: _____

Work begins after written approval and confirmation of selections.

SAMPLE ONLY | NOT A CONTRACT DOCUMENT | ALL NAMES, DATES, AND PRICING ARE FICTIONAL