**CHANGE ORDER**

# Laundry room cabinetry

**CO-003** **APPROVED**

| PROJECT | HOMEOWNER | ISSUED |
|---|---|---|
| 1234 Shady Tree Lane, Dallas, Texas | Sample Homeowner | October 22, 2026 |

## REQUESTED SCOPE

Add two upper cabinets, one open shelf, and a hanging rail above the laundry counter for added storage and garment care.

| COST BREAKDOWN | AMOUNT |
|---|---|
| Cabinet boxes, doors, and finish | $1,650.00 |
| Open shelf, hanging rail, and hardware | $320.00 |
| Delivery, installation, and finish work | $630.00 |

**PROPOSED CHANGE TO CONTRACT** **$2,600.00**

**SCHEDULE IMPACT** No change to the current completion schedule.

## HOMEOWNER DECISION

**Approved October 26, 2026**

Sample approval record only. No real signature or homeowner authorization is represented.

**SAMPLE ONLY | NOT A CONTRACT DOCUMENT | ALL NAMES, DATES, AND PRICING ARE FICTIONAL**