CHANGE ORDER

# Primary bath steam shower

**CO-005** APPROVED

| PROJECT | HOMEOWNER | ISSUED |
|---|---|---|
| 1234 Shady Tree Lane, Dallas, Texas | Sample Homeowner | October 25, 2026 |

## REQUESTED SCOPE

Add a steam generator and controls to the primary shower, with a steam-rated glass door and required plumbing and electrical rough-ins.

| COST BREAKDOWN | AMOUNT |
|---|---|
| Steam generator and digital control | $2,950.00 |
| Steam-rated glass door upgrade | $2,250.00 |
| Electrical and plumbing rough-in | $1,150.00 |
| Installation, start-up, and testing | $550.00 |

**PROPOSED CHANGE TO CONTRACT** **$6,900.00**

**SCHEDULE IMPACT** Adds one working day for rough-in and testing. Approval is recorded before the scheduled rough-in.

## HOMEOWNER DECISION

**Approved October 27, 2026**

Sample approval record only. No real signature or homeowner authorization is represented.

**SAMPLE ONLY | NOT A CONTRACT DOCUMENT | ALL NAMES, DATES, AND PRICING ARE FICTIONAL**